

Work plan


Deadlines

- 2014-03-03 Choose a project proposal and send the result via email to epsatissep@gmail.com
- 2014-03-10 Define the Tasks (what must be done), Task allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2014-03-26 Specify the list of material (what, quantity, where to buy - local companies are mandatory) on the wiki
- 2014-04-06 Upload the Interim Report and Presentation to the wiki; the report should contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2014-04-10 Interim Presentation, Discussion and Assessment
- 2014-06-12 Upload the Final Report, Presentation, Video, Paper and Poster
- 2014-06-19 Final Presentation, Individual Discussion and Assessment
- 2014-06-26:
 1. Update the wiki with all correction suggestions;
 2. Hand in a CD with the corrected deliverables (source + PDF) together with all code produced to the EPS coordinator;
 3. Hand in one printed exemplar of the report to the EPS coordinator;
 4. Hand in the prototype and user manual to the client.

Tasks

Task	Responsible
The project and background information	All
Search components and materials	Natalia, Gwen, Arlene and Anna
Marketing plan	Natalia
Development of the aquaponics system (plants, fish...)	All
Design	Sean and Anna
Interim report	All
Communication	Arlene
Ecological footprint and sustainability	Gwen
Ethical and deontological concerns	Anna
Final report	All
Final presentation	All
Video, paper and poster	All
Leaflet	Anna

Gantt Chart



From:

<https://www.eps2014-wiki5.dee.isep.ipp.pt/> - European Project Semester at ISEP - EPS@ISEP

Permanent link:

<https://www.eps2014-wiki5.dee.isep.ipp.pt/doku.php?id=plan>

Last update: 2014/04/30 10:24

